
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/16/2019

ESTIMATE SUMMARY 20:37:41

CONTID: C20892         ESTIMATE NO: 0006 PROG 2005

PCN: 20892-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PACKAGE A (I-25 / I-70 / I-76) PERCENT TIME:

PROJECT NO: NHPPR100-250                  

PACKAGE A (I-25 / I-70 / I-76)

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,565,571.80 PARTICIPATING $ $ 312,183.95

AWARD PROJECT AMT: 2,634,897.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.19

WORK DAYS

WORK DAYS

79.68%

521,386.50

312,183.95

312,183.95

312,183.95

$

$

$

$

2,044,185.30

0.00

2,044,185.30

0.00

2,044,185.30

-39,523.46

0.00

2,004,661.84

0.00

AMOUNT DUE 2,004,661.84 312,183.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 312,183.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.5 TIME ALLOW: 121

ORIG TIME ALLOW: 121

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/20/2019

02/20/2019

09/29/2019

01/24/2019

01/29/2019

02/19/2019

02/20/2019
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 4.000

0.000

208-00035  
 

28.004.000

0.00

50.000

LF  

7.00000

0010 Concrete Washout Structure 1.000

1.000

208-00045  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

0015 Storm Drain Inlet Protection (Type I) 72.000

0.000

208-00051  
 

864.0072.000

0.00

175.000

LF  

12.00000

0020 Sweeping (Sediment Removal) 39.000

35.000

208-00106  
 

10,730.0074.000

5,075.00

100.000

HOUR

145.00000

0025 Removal of Trash 18.000

0.000

208-00107  
 

720.0018.000

0.00

22.000

HOUR

40.00000

0030 *Wildlife Biologist 129.250

0.000

240-00000  
 

5,170.00129.250

0.00

129.250

HOUR

40.00000

0035 *Removal of Nests 12.500

0.000

240-00010  
 

900.0012.500

0.00

12.500

HOUR

72.00000

0040 *Mobilization 1.000

0.000

626-00000  
 

209,000.001.000

0.00

1.000

L S 

209,000.00000

0045 *Public Information Services (Tier III) 0.750

0.150

626-01103  
 

7,200.000.900

1,200.00

1.000

L S 

8,000.00000

0050 *Modified Epoxy Pavement Marking 16.800

0.000

627-00008  
 

4,956.0016.800

0.00

20.000

GAL 

295.00000

0055 *Preformed Plastic Pavement Marking (Type II) 186.700

0.000

627-02001  
 

4,480.80186.700

0.00

286.000

SF  

24.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

35.00000

0065 *Uniformed Traffic Control 759.250

116.250

630-00003  
 

91,927.50875.500

12,206.25

1,100.000

HOUR

105.00000

0070 *Traffic Control Management 88.500

16.500

630-00012  
 

118,335.00105.000

18,595.50

123.000

DAY 

1,127.00000

0075 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

590.00000

0080 *Barricade (Type 3 M-A) (Temporary) 0.000

2.700

630-80335  
 

256.502.700

256.50

3.000

EACH

95.00000

0085 *Construction Traffic Sign (Panel Size A) 15.500

41.200

630-80341  
 

5,386.5056.700

3,914.00

63.000

EACH

95.00000

0090 *Construction Traffic Sign (Panel Size B) 15.500

16.900

630-80342  
 

3,078.0032.400

1,605.50

36.000

EACH

95.00000

0095 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

513.005.400

228.00

6.000

EACH

95.00000

0100 *Portable Message Sign Panel 1.000

1.700

630-80355  
 

9,450.002.700

5,950.00

3.000

EACH

3,500.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

2,160.001.800

960.00

2.000

EACH

1,200.00000

0110 *Drum Channelizing Device 3.000

2.400

630-80360  
 

189.005.400

84.00

6.000

EACH

35.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 50.000

40.000

630-80380  
 

990.0090.000

440.00

100.000

EACH

11.00000

0120 *Stackable Vertical Panels 21.000

16.800

630-80393  
 

945.0037.800

420.00

42.000

EACH

25.00000

0125 *Mobile Attenuator 1.000

0.800

630-85020  
 

95,400.001.800

42,400.00

2.000

EACH

53,000.00000

0130 Night Work Lighting 0.800

0.100

632-00000  
 

20,700.000.900

2,300.00

1.000

L S 

23,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0150 F/A On-The-Job Trainee 356.000

0.000

700-70023  
 

356.00356.000

0.00

600.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 Adj Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

0.000

EACH

3,060.31000

CAT 596,735.3097,134.75883,905.00CURRENT AMT0200 $ $ $
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0160 *Removal of Concrete Pavement 65.000

0.000

202-00210  
 

4,875.0065.000

0.00

65.000

SY  

75.00000

0165 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0170 *Removal of Asphalt Mat (Planing) (Special) 121.000

0.000

202-00246  
 

2,057.00121.000

0.00

121.000

SY  

17.00000

0175 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0180 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

0.000

LF  

156.00000

0185 *Concrete Pavement (12 Inch) (Special) 65.000

0.000

412-01255  
 

13,455.0065.000

0.00

65.000

SY  

207.00000

0190 Routing and Sealing Concrete Pavement Cracks 80.000

0.000

412-15000  
 

1,200.0080.000

0.00

80.000

LF  

15.00000

0195 Sawing and Sealing Bridge Joint 150.000

0.000

518-03000  
 

1,500.00150.000

0.00

150.000

LF  

10.00000

0200 *Place Thin Bonded Overlay (Polyester Concrete) 708.000

0.000

519-03035  
 

35,754.00708.000

0.00

708.000

SY  

50.50000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 546.500

0.000

519-03055  
 

54,103.50546.500

0.00

546.500

CF  

99.00000

0210 Concrete (Patching) 0.200

0.000

601-06100  
 

640.000.200

0.00

0.200

CY  

3,200.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0215 Structural Concrete Coating 10.000

0.000

601-40300  
 

300.0010.000

0.00

10.000

SY  

30.00000

0220 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

245.00000

CAT 122,266.500.00122,266.50CURRENT AMT0300 $ $ $

CAT NO0301 E-17-OB 

0225 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0230 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

6.000

LF  

180.00000

0235 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0240 Bridge Expansion Device (Gland) (0-4 Inches) 56.000

0.000

518-01060  
 

4,200.0056.000

0.00

56.000

LF  

75.00000

0245 Sawing and Sealing Bridge Joint 166.000

0.000

518-03000  
 

1,660.00166.000

0.00

168.000

LF  

10.00000

0250 *Place Thin Bonded Overlay (Polyester Concrete) 709.000

0.000

519-03035  
 

35,804.50709.000

0.00

709.000

SY  

50.50000

0255 Furnish Thin Bonded Overlay (Polyester Concrete) 590.500

0.000

519-03055  
 

58,459.50590.500

0.00

590.500

CF  

99.00000

0260 Concrete (Patching) 0.700

0.000

601-06100  
 

2,240.000.700

0.00

2.000

CY  

3,200.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0301 E-17-OB 

0265 Structural Concrete Coating 21.000

0.000

601-40300  
 

630.0021.000

0.00

21.000

SY  

30.00000

0270 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

6.000

LF  

405.00000

CAT 111,376.000.00119,066.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-OF 

0275 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0280 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0285 Removal of Guardrail Type 4 4.000

0.000

202-01140  
 

624.004.000

0.00

4.000

LF  

156.00000

0290 Sawing and Sealing Bridge Joint 184.000

0.000

518-03000  
 

1,840.00184.000

0.00

184.000

LF  

10.00000

0295 *Place Thin Bonded Overlay (Polyester Concrete) 709.000

0.000

519-03035  
 

35,804.50709.000

0.00

709.000

SY  

50.50000

0300 Furnish Thin Bonded Overlay (Polyester Concrete) 506.800

0.000

519-03055  
 

50,173.20506.800

0.00

506.800

CF  

99.00000

0305 Structural Concrete Coating 3.000

0.000

601-40300  
 

90.003.000

0.00

3.000

SY  

30.00000

0310 Guardrail (Special) 4.000

0.000

606-00900  
 

980.004.000

0.00

4.000

LF  

245.00000

CAT 97,893.700.0097,893.70CURRENT AMT0302 $ $ $
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0315 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

75.00000

0320 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0325 *Removal of Asphalt Mat (Planing) (Special) 3.000

0.000

202-00246  
 

51.003.000

0.00

3.000

SY  

17.00000

0330 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0335 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

330.000

SY  

25.00000

0340 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

25.000

TON 

265.00000

0345 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

0.000

SY  

207.00000

0350 *Polyurethane Slab Jacking 2,406.000

0.000

412-05100  
 

14,436.002,406.000

0.00

2,406.000

LB  

6.00000

0355 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

0.000

LF  

15.00000

0360 Sawing and Sealing Bridge Joint 165.000

0.000

518-03000  
 

1,650.00165.000

0.00

165.000

LF  

10.00000

0365 *Place Thin Bonded Overlay (Polyester Concrete) 709.000

0.000

519-03035  
 

35,804.50709.000

0.00

709.000

SY  

50.50000



CONTID: C20892         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0370 Furnish Thin Bonded Overlay (Polyester Concrete) 549.900

0.000

519-03055  
 

54,440.10549.900

0.00

549.900

CF  

99.00000

CAT 114,763.600.00129,638.60CURRENT AMT0303 $ $ $

CAT NO0304 E-17-OI 

0375 *Removal of Concrete Pavement 0.000

44.000

202-00210  
 

3,300.0044.000

3,300.00

44.000

SY  

75.00000

0380 *Remove Concrete Pavement (Planing) (Special) 181.000

0.000

202-00217  
 

5,973.00181.000

0.00

181.000

SY  

33.00000

0385 *Removal of Asphalt Mat (Planing) (Special) 193.000

0.000

202-00246  
 

3,281.00193.000

0.00

193.000

SY  

17.00000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0395 Removal of Expansion Device 33.000

0.000

202-00504  
 

7,326.0033.000

0.00

33.000

LF  

222.00000

0400 Removal of Guardrail Type 4 16.000

0.000

202-01140  
 

2,496.0016.000

0.00

16.000

LF  

156.00000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

25.00000

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

265.00000

0415 *Concrete Pavement (12 Inch) (Special) 0.000

44.000

412-01255  
 

9,108.0044.000

9,108.00

44.000

SY  

207.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0420 Polyurethane Slab Jacking 566.000

0.000

412-05100  
 

3,396.00566.000

0.00

566.000

LB  

6.00000

0425 Routing and Sealing Concrete Pavement Cracks 93.000

0.000

412-15000  
 

1,395.0093.000

0.00

93.000

LF  

15.00000

0430 Bridge Expansion Device (0-4 Inch) 33.000

0.000

518-01004  
 

8,580.0033.000

0.00

33.000

LF  

260.00000

0435 Sawing and Sealing Bridge Joint 0.000

120.000

518-03000  
 

1,200.00120.000

1,200.00

120.000

LF  

10.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

578.000

519-03035  
 

29,189.00578.000

29,189.00

578.000

SY  

50.50000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

480.400

519-03055  
 

47,559.60480.400

47,559.60

480.400

CF  

99.00000

0450 Concrete Class DR 4.700

0.000

601-03057  
 

7,050.004.700

0.00

4.700

CY  

1,500.00000

0455 Structural Concrete Coating 12.000

0.000

601-40300  
 

360.0012.000

0.00

12.000

SY  

30.00000

0460 Reinforcing Steel (Epoxy Coated) 216.000

0.000

602-00020  
 

432.00216.000

0.00

216.000

LB  

2.00000

0465 Guardrail (Special) 16.000

0.000

606-00900  
 

3,920.0016.000

0.00

16.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0470 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

10,000.00000

CAT 134,565.6090,356.60134,565.60CURRENT AMT0304 $ $ $

CAT NO0305 E-17-OK 

0475 *Remove Concrete Pavement (Planing) (Special) 194.000

0.000

202-00217  
 

6,402.00194.000

0.00

194.000

SY  

33.00000

0480 *Removal of Asphalt Mat (Planing) (Special) 741.000

0.000

202-00246  
 

12,597.00741.000

0.00

741.000

SY  

17.00000

0485 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0490 Removal of Guardrail Type 4 8.000

0.000

202-01140  
 

1,248.008.000

0.00

8.000

LF  

156.00000

0495 Sawing and Sealing Bridge Joint 0.000

144.000

518-03000  
 

1,440.00144.000

1,440.00

144.000

LF  

10.00000

0500 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

711.000

519-03035  
 

35,905.50711.000

35,905.50

711.000

SY  

50.50000

0505 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

542.900

519-03055  
 

53,747.10542.900

53,747.10

542.900

CF  

99.00000

0510 Structural Concrete Coating 6.000

0.000

601-40300  
 

180.006.000

0.00

6.000

SY  

30.00000

0515 Guardrail (Special) 8.000

0.000

606-00900  
 

1,960.008.000

0.00

8.000

LF  

245.00000

CAT 113,479.6091,092.60113,479.60CURRENT AMT0305 $ $ $
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0520 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0525 *Removal of Asphalt Mat (Planing) (Special) 1,151.000

0.000

202-00246  
 

19,567.001,151.000

0.00

1,151.000

SY  

17.00000

0530 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

180.00000

0535 Removal of Portions of Present Structure (Class 1) 0.100

0.000

202-00450  
 

11.000.100

0.00

40.000

SY  

110.00000

0540 Removal of Guardrail Type 4 8.000

0.000

202-01140  
 

1,248.008.000

0.00

8.000

LF  

156.00000

0545 Sawing and Sealing Bridge Joint 165.000

0.000

518-03000  
 

1,650.00165.000

0.00

170.000

LF  

10.00000

0550 *Place Thin Bonded Overlay (Polyester Concrete) 962.000

0.000

519-03035  
 

48,581.00962.000

0.00

962.000

SY  

50.50000

0555 Furnish Thin Bonded Overlay (Polyester Concrete) 651.200

0.000

519-03055  
 

64,468.80651.200

0.00

651.200

CF  

99.00000

0560 Structural Concrete Coating 9.000

0.000

601-40300  
 

270.009.000

0.00

9.000

SY  

30.00000

0565 Guardrail (Special) 8.000

0.000

606-00900  
 

1,960.008.000

0.00

8.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0570 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

0.000

LF  

405.00000

CAT 146,137.800.00150,576.80CURRENT AMT0306 $ $ $

CAT NO0307 E-17-OM 

0575 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0580 *Removal of Asphalt Mat (Planing) (Special) 7.000

0.000

202-00246  
 

119.007.000

0.00

7.000

SY  

17.00000

0585 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0590 Removal of Portions of Present Structure (Class 2) 24.800

0.000

202-00453  
 

4,340.0024.800

0.00

24.800

SY  

175.00000

0595 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

325.00000

0600 Removal of Guardrail Type 4 6.000

0.000

202-01140  
 

936.006.000

0.00

6.000

LF  

156.00000

0605 Sawing and Sealing Bridge Joint 178.000

0.000

518-03000  
 

1,780.00178.000

0.00

178.000

LF  

10.00000

0610 *Place Thin Bonded Overlay (Polyester Concrete) 962.000

0.000

519-03035  
 

48,581.00962.000

0.00

962.000

SY  

50.50000

0615 Furnish Thin Bonded Overlay (Polyester Concrete) 701.300

0.000

519-03055  
 

69,428.70701.300

0.00

701.300

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0307 E-17-OM 

0620 Concrete Class DR 3.000

0.000

601-03057  
 

4,500.003.000

0.00

3.000

CY  

1,500.00000

0625 Structural Concrete Coating 5.000

0.000

601-40300  
 

150.005.000

0.00

5.000

SY  

30.00000

0630 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

0635 Guardrail (Special) 6.000

0.000

606-00900  
 

1,470.006.000

0.00

6.000

LF  

245.00000

CAT 139,741.700.00139,741.70CURRENT AMT0307 $ $ $

CAT NO0308 E-17-ON 

0640 *Remove Concrete Pavement (Planing) (Special) 300.000

0.000

202-00217  
 

9,900.00300.000

0.00

300.000

SY  

33.00000

0645 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0650 Removal of Guardrail Type 4 14.000

0.000

202-01140  
 

2,184.0014.000

0.00

14.000

LF  

156.00000

0655 Sawing and Sealing Bridge Joint 221.000

0.000

518-03000  
 

2,210.00221.000

0.00

221.000

LF  

10.00000

0660 *Place Thin Bonded Overlay (Polyester Concrete) 1,254.000

0.000

519-03035  
 

63,327.001,254.000

0.00

1,254.000

SY  

50.50000

0665 Furnish Thin Bonded Overlay (Polyester Concrete) 890.000

0.000

519-03055  
 

88,110.00890.000

0.00

890.000

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0308 E-17-ON 

0670 Structural Concrete Coating 10.000

0.000

601-40300  
 

300.0010.000

0.00

10.000

SY  

30.00000

0675 Guardrail (Special) 14.000

0.000

606-00900  
 

3,430.0014.000

0.00

14.000

LF  

245.00000

CAT 169,516.000.00169,516.00CURRENT AMT0308 $ $ $

CAT NO0309 E-17-OP 

0680 *Removal of Asphalt Mat (Planing) (Special) 1,237.000

0.000

202-00246  
 

21,029.001,237.000

0.00

1,237.000

SY  

17.00000

0685 Removal of Portions of Present Structure (Class 2) 39.000

0.000

202-00453  
 

6,825.0039.000

0.00

39.000

SY  

175.00000

0690 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

325.00000

0695 Removal of Expansion Device 64.000

0.000

202-00504  
 

14,208.0064.000

0.00

64.000

LF  

222.00000

0700 Removal of Guardrail Type 4 38.000

0.000

202-01140  
 

5,928.0038.000

0.00

38.000

LF  

156.00000

0705 *Hot Mix Asphalt (Patching) (Asphalt) 33.000

0.000

403-00721  
 

825.0033.000

0.00

33.000

SY  

25.00000

0710 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 216.020

0.000

403-34871  
 

57,245.30216.020

0.00

216.020

TON 

265.00000

0715 Joint Sealant 135.000

0.000

408-01100  
 

3,105.00135.000

0.00

135.000

LF  

23.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0309 E-17-OP 

0720 Waterproofing (Membrane) 987.000

0.000

515-00120  
 

13,818.00987.000

0.00

987.000

SY  

14.00000

0725 Bridge Expansion Device (0-4 Inch) 64.000

0.000

518-01004  
 

16,640.0064.000

0.00

64.000

LF  

260.00000

0730 Concrete Class DR 14.500

0.000

601-03057  
 

21,750.0014.500

0.00

14.500

CY  

1,500.00000

0735 Structural Concrete Coating 18.000

0.000

601-40300  
 

540.0018.000

0.00

18.000

SY  

30.00000

0740 Reinforcing Steel (Epoxy Coated) 733.600

0.000

602-00020  
 

1,467.20733.600

0.00

734.000

LB  

2.00000

0745 Guardrail (Special) 38.000

0.000

606-00900  
 

9,310.0038.000

0.00

38.000

LF  

245.00000

0750 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.330

L S 

10,000.00000

CAT 172,690.500.00175,991.30CURRENT AMT0309 $ $ $

CAT NO0310 E-17-PV 

0755 Removal of Bridge Railing 4.000

0.000

202-00425  
 

720.004.000

0.00

4.000

LF  

180.00000

0760 *Removal of Portions of Present Structure 59.000

0.000

202-00503  
 

74,930.0059.000

0.00

66.000

SY  

1,270.00000

0765 Guardrail Type 7 (Precast) 108.000

0.000

606-99999  
 

12,312.00108.000

0.00

108.000

LF  

114.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0310 E-17-PV 

0770 Curb Type 4 (Section B) 61.000

0.000

609-40010  
 

2,257.0061.000

0.00

61.000

LF  

37.00000

CAT 90,219.000.0099,109.00CURRENT AMT0310 $ $ $

CAT NO0311 E-17-PD 

0775 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

222.00000

0780 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

20.000

LF  

75.00000

0785 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,087.000

LB  

9.00000

0790 *Temporary Bridge Deck 0.000

42.000

509-08121  
 

33,600.0042.000

33,600.00

103.000

LF  

800.00000

0795 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

0.000

518-01109  
 

0.000.000

0.00

103.000

LF  

435.00000

0800 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

42.000

LF  

10.00000

0805 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

20.000

CY  

1,500.00000

0810 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

30.00000

0815 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,534.000

LB  

2.00000
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PCN: 20892-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:37:41

CUMULATIVE
AMOUNT

CAT NO0311 E-17-PD 

0820 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.340

L S 

10,000.00000

CAT 33,600.0033,600.00227,422.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

CAT 1,200.000.002,400.00CURRENT AMT0400 $ $ $

$ 2,044,185.30312,183.95$2,565,571.80$CURRENT AMTPROJECT TOTAL


